

3 YEAR - BOND PROJECTS SCHEDULE

3 Year - Bond Project Schedule Construction Projects:	2010				2011				2012			
	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
H. S. Design & Construction												
Heating and Ventilation Upgrades												
Centralized Energy Management System												
Play Field Upgrades												
Site Upgrades (Landscape, asphalt, etc.)												
Fire Alarm Upgrades												
Security Upgrades (ie. Fencing, Keying Systems, Alarms, etc.)												
Roof Upgrades												
Traffic Improvements (On-Site Traffic Flow)												
Interior/Exterior Finishes (Painting, etc.)												
Music Facility Up-grades												
P-4 Technology												
Central Kitchen												
T.V. /Video Studio Up-grade												
Fiber Up-Grade												
Flooring Upgrades												